Test Plan Example

Test Plan ID: 123456

Test Plan Name: Test Plan for New Website

Version: 1.0 Date: 2023-05-22

1. Introduction

This test plan describes the testing activities that will be performed for the new website. The purpose of this test plan is to ensure that the website meets the requirements of the stakeholders and that it is free of defects.

2. Scope

The scope of this test plan includes the following:

- All pages on the website
- All functionality on the website
- All data on the website

3. Objectives

The objectives of this test plan are to:

- Verify that the website meets the requirements of the stakeholders
- Identify and fix any defects in the website
- Ensure that the website is free of security vulnerabilities

4. Approach

The following approach will be used to test the website:

- Exploratory testing will be used to identify any obvious defects in the website.
- Functional testing will be used to verify that the website meets the requirements of the stakeholders.
- Security testing will be used to identify and fix any security vulnerabilities in the website.

5. Resources

The following resources will be needed to test the website:

- A testing team of 5 people
- A testing environment that is similar to the production environment
- A testing budget of \$10,000

6. Schedule

The following schedule will be used to test the website:

- The testing team will be formed on May 1st.
- The testing environment will be set up on May 15th.
- Exploratory testing will be performed from May 20th to May 25th.
- Functional testing will be performed from May 26th to June 1st.
- Security testing will be performed from June 2nd to June 5th.
- The testing team will be disbanded on June 6th.

7. Deliverables

The following deliverables will be produced as a result of this test plan:

- A test report that documents the results of the testing activities
- A list of any defects that were found during testing
- A plan for fixing any defects that were found during testing

8. Approvals

This test plan has been approved by the following people:

- John Smith, Project Manager
- Jane Doe, QA Manager
- Bill Jones, Development Manager

9. Revisions

This test plan was last revised on May 22nd, 2023.